

Weekly Update: Week of April 8, 2024

Reference: District of Ucluelet – Peninsula Road Improvements (Phase 1)

Activities for the week of April 1 to April 5:

- Peninsula Road Storm System Replacement
 - Catch Basin Installations Ongoing
 - Existing Catch Basins / Services Connected to New Storm System
 - DMH #6 & DMH #11 Delivered to Site
 - Additional Locates / Investigation Completed Near DMH #6
 - Bay Street Drainage Improvements Started
- Peninsula Road Sanitary System Stubs
 - Investigation Completed at Norah Road Manhole and Lyche Road Manholes to Confirm Existing Pipe Size / Material

Upcoming Activities:

- Peninsula Road Storm System Replacement
 - Peninsula Road Mainline (DMH #5 to DMH #6 to DMH #11) – Week of April 8
 - *Since delayed to Week of April 15*
 - Bay Street Drainage Improvements – Ongoing Week of April 8

See Attached Progress Photos 1 – 8



Photo #1 – New Catch Basins Installed Along Peninsula Road



Photo #2 – New Catch Basins Installed Along Peninsula Road



Photo #3 – Existing Catch Basins Connected to New Storm System



Photo #4 – Existing Catch Basins Connected to New Storm System



Photo #5 – DMH #6 & DMH #11 Delivered to Site



Photo #6 – Bay Street Drainage Improvements Started



Photo #7 – Bay Street Drainage Improvements Started



Photo #8 – Bay Street Drainage Improvements Started